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CMAQ Project Selection Committee Meeting 
Annotated Agenda 

June 24, 2009 

1:00 p.m. 

 

DuPage County Conference Room 

233 S. Wacker Drive, Suite 800, Sears Tower, Chicago, Illinois 

 

Note: the meeting materials can be found at http://www.cmap.illinois.gov/cmaq/minutes.aspx 

 

1.0 Call to Order and Introductions 1:00 p.m. 

Ross Patronsky, Committee Chair 

 

2.0 Agenda Changes and Announcements 

 

ACTION REQUESTED:  Information. 

 

3.0 FY 2010 CMAQ Program 

3.1 Project rankings and sponsor presentations 
Project rankings will be presented; they will be posted to the CMAP web site before the 

meeting. Project sponsors will be given an opportunity to present additional information on 

their projects.  If someone wishes to make a presentation, please contact Doug Ferguson, 

dferguson@cmap.illinois.gov, before the meeting. Letters in support of specific projects will 

be noted to the Committee. 

3.2 FY 2010 Program Mark 
The status of CMAQ apportionments and the proposed mark will be discussed. 

 

ACTION REQUESTED:  Information; discussion. 

 

4.0 Project Changes 

4.1 McHenry County Conservation District – Woodstock Crystal Lake Bikeway (TIP ID 

11-96-0007) 
The sponsor is requesting a scope change.  Staff recommends consideration. 

4.2 IDOT – Traffic Management Center Integration (TIP ID 13-03-0001) 

IDOT – Advanced Transportation Management System - Computer Aided Dispatch 

Integration (TIP ID 13-04-0001) 
The sponsor requested the projects be merged into a single TIP ID.  Staff concurred in the 

request and both projects are under the TIP ID 13-04-0001. 

4.3 Round Lake Beach – Various Sidewalks Round Lake Beach (TIP ID 10-09-0010) 

 

233 South Wacker Drive 
Suite 800, Sears Tower  

Chicago, IL 60606 
 

312-454-0400 (voice) 
312-454-0411 (fax) 

www.cmap.illinois.gov 

http://www.cmap.illinois.gov/cmaq/minutes.aspx
mailto:dferguson@cmap.illinois.gov
http://www.cmap.illinois.gov/
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The sponsor is requesting a scope change. Staff recommends approval with the one time 

schedule change limit applied. 

4.4 Bensenville – Grand Ave Sidewalk from Church Rd to York Rd (TIP ID 08-08-0002) 
The sponsor is requesting a cost increase. Staff recommends approval. 

4.5 Villa Park – Ardmore Ave at High Ridge Rd (TIP ID 08-08-0001) 
The sponsor is requesting a scope change and cost increase. Staff recommends approval 

with the one time schedule change limit applied. 

 

ACTION REQUESTED:  Approval of staff recommendations. 

 

5.0 Program Management 

5.1 Reprogramming funds for project approved in FY 2006 and earlier 
A status on reprogramming these projects will be presented. 

 

ACTION REQUESTED:  Information 

 

5.2 Expected letting of CMAQ projects 
Staff has begun gathering information on which CMAQ projects are slated for upcoming 

lettings.  A status report will be given. 

 

ACTION REQUESTED:  Information 

 

6.0 Public Comment 
This is an opportunity for comments from members of the audience.  The amount of time 

available to speak will be at the chair’s discretion.  It should be noted that the exact time for the 

public comment period will immediately follow the last item on the agenda. 

 

7.0 Other Business 

 

8.0 Next Meeting 
The next meeting will be scheduled for July. 

 

9.0 Adjournment 
 
CMAQ Project Selection Committee Members: 
____Ross Patronsky, Chair 
____Martin Buehler 
____Luann Hamilton 

____Les Nunes 
____Mark Pitstick 
____Mike Rogers 

____Jeff Schielke 

Attending CMAQ Project Selection Committee Meetings at Sears Tower: 
CMAQ Project Selection Committee meetings are public meetings; the public is invited to 
attend.  Passes are available for people attending these meetings at the CMAP offices.  If you 
wish to attend but have not attended meeting regularly, please call or e-mail Doug Ferguson 
(312-386-8824, dferguson@cmap.illinois.gov) in advance to be added to the list.  For requests or 
problems on the day of the meeting, please call the CMAP main reception desk at 312-454-0400.  
A driver’s license, state ID, or passport will be required to enter. 

mailto:dferguson@cmap.illinois.gov
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CMAQ Proposal Ranking by Cost per Kilogram of Volatile Organic Compounds Eliminated, Preliminary - FY 2010

Project ID Facility to be Improved

Federal Funds 

Requested

Total Project 

CostSponsor

$ per Kilogram 

VOC Eliminated

Project Type: Bicycle Encouragement

BP01103378 Chicago Bikes Marketing Campaign-Phase III $400,000$500,000CDOT

$1,200,000Prior CMAQ Funding (Federal Share):

$6,152

BP01103377 Marketing for Chicago's Public Bike System $1,334,000$1,667,500CDOT $9,112

BP06103223 Southland Safe Routes to Parks $93,200$116,500Palos Heights $171,475

3Projects in Category: $1,827,200$2,284,000

Project Type: Bicycle Facilities

BP04103260 Augusta St bike lane from IL 43/Harlem Ave to 
Austin Blv

$43,200$54,000Oak Park $13

BP04103258 Division St from IL 43/Harlem Ave to Austin Blv -- 
on-street facility

$38,400$48,000Oak Park $49

BP04103259 Chicago Ave bike lane from IL 43/Harlem Ave to 
Austin Blv

$65,900$82,400Oak Park $75

BP03103250 McDonald Creek Bike Path Improvements 
(sidepath and park path)

$242,000$320,000Arlington Heights

75.6%Unusual CMAQ Share:

$318

BP09103257 Bike Path (multiuse sidepath) Parallel to Sleepy 
Hollow Rd south to Township Property

$91,200$114,000Sleepy Hollow $653

BP02103256 Lincolnwood Commonwealth Edison (ComEd) 
Utility ROW / Skokie Valley Bike/Multiuse Trail

$816,000$1,020,000Lincolnwood $686

BP03103261 Des Plaines River Trail Improvements from Touhy 
Ave to Algonquin Rd

$712,500$994,600Des Plaines

71.6%Unusual CMAQ Share:

$740

BP03103304 Harmon Blv / Huntington ROW / Huntington Blv 
from Bode Rd to Hassell Rd

$280,000$402,000Hoffman Estates

69.7%Unusual CMAQ Share:

$998

BP03103249 Creekside Park Bike Path (sidepath and park path) $240,000$310,000Arlington Heights

77.4%Unusual CMAQ Share:

$1,133

BP10103292 Washington St Bike Path (sidepath) $760,480$950,600Grayslake $1,203

BP03103248 Martingale Road Bikeway $1,254,000$1,567,000Schaumburg $2,029
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Project ID Facility to be Improved

Federal Funds 

Requested

Total Project 

CostSponsor

$ per Kilogram 

VOC Eliminated

BP08103297 Fair Oaks Rd Sidepath from St Charles Rd to 
Oxford St

$386,500$1,939,250Carol Stream

$1,456,125Uncommitted Costs (above 10% of total project): 19.9%Unusual CMAQ Share:

$2,297

BP03103302 Rolling Meadows-Euclid Ave Bike Path From Plum 
Grove Road to Hicks Road

$32,000$442,000Rolling Meadows

$402,000Uncommitted Costs (above 10% of total project): 7.2%Unusual CMAQ Share:

$2,313

BP10103253 Mudelein Bike (Multiuse) Trail System sidepath 
(Butterfield Rd)

$333,900$417,400Mundelein $2,534

BP11103291 Huntley Rd Bikepath Improvements (on-street bike 
lanes)

$751,200$939,000Lakewood $2,543

BP12103294 Division St / Farrell Rd Bicycle and Pedestrian 
facilty Improvement Project (from Briggs St w to 
Farrell, then north to 7th st)

$265,200$341,500Lockport

77.7%Unusual CMAQ Share:

$2,557

BP03103300 Quentin Rd Bike Path from Silentbrook Ln to 
Hartung Rd

$72,000$730,000Rolling Meadows

$640,000Uncommitted Costs (above 10% of total project): 9.9%Unusual CMAQ Share:

$2,714

BP12103243 Homer Glen Community Trail - South Extension $1,216,800$1,521,000Homer Glen $3,126

BP02103298 Skokie Valley Trail from Lake Cook Rd to Old 
Orchard Rd

$321,000$4,727,000Wilmette

$4,326,000Uncommitted Costs (above 10% of total project): 6.8%Unusual CMAQ Share:

$3,328

BP03103301 Euclid Ave Bike Path from Rohlwing Rd to Salt 
Creek Ln

$72,000$597,000Rolling Meadows

$507,000Uncommitted Costs (above 10% of total project): 12.1%Unusual CMAQ Share:

$3,691

BP09103241 IL 47/Bridge St sidepath from IL 71 to Kennedy Rd $727,296$909,120Yorkville $3,729

BP03103303 I-90 Bicycle/Pedestrian Underpass at CN Railroad 
ROW

$334,400$437,000Hoffman Estates

76.5%Unusual CMAQ Share:

$3,974

BP08103237 Redmond Park Bike-Ped Path Improvements $440,960$551,200Bensenville $4,086

BP03103254 Bike/Ped Bridge across US 14 (Northwest 
Highway) and Union Pacific RR tracks

$2,327,600$2,909,500Mount Prospect $4,176

BP06103232 Commuter & Bicycle Bridge over LaGrange Rd/US 
45 at IL 7/Southwest Hwy

$664,000$1,446,000Orland Park

78.0%Unusual CMAQ Share:

$464,000Prior CMAQ Funding (Federal Share):

$4,340
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Project ID Facility to be Improved

Federal Funds 

Requested

Total Project 

CostSponsor

$ per Kilogram 

VOC Eliminated

BP10103245 Prairie Crossing Bike Path/Midlothian Rd sidepath $2,044,800$2,629,788Lake County

77.8%Unusual CMAQ Share:

$4,466

BP11103286 Oak St to Veterans Acres Park Bikepath (multi-
use)

$840,000$1,409,000McHenry County 
Conservation District

76.6%Unusual CMAQ Share:

$638,240Prior CMAQ Funding (Federal Share):

$4,599

BP09103236 Maple Ave from Washington St to L W Besinger Dr $189,600$947,000Carpentersville

20.0%Unusual CMAQ Share:

$4,962

BP02103295 Techny Trail Segment 4 - Two Sections $364,000$455,000Glenview

$588,000Prior CMAQ Funding (Federal Share):

$5,396

BP12103234 Wapella St Bike Path from Wabena St to Rivers 
Edge Dr

$180,120$225,150Minooka $5,523

BP02103255 Lincolnwood Union Pacific (UP) Rail Line/Weber 
Spur Bike/Multiuse Trail

$5,508,000$6,885,000Lincolnwood $5,553

BP01103325 Lakefront Trail-Navy Pier Flyover $13,696,000$28,335,500CDOT

78.2%Unusual CMAQ Share:

$8,464,000Prior CMAQ Funding (Federal Share):

$5,754

BP09103240 US 34/Veterans Prk sidepath from Center Prk to 
Eldamain Rd

$776,780$970,975Yorkville $5,774

BP12103252 Bike (Multiuse) Path in ComEd ROW connecting 
Romeoville and Plainfield

$1,492,000$1,865,000Romeoville $5,895

BP11103238 Pingree Rd Segment 3 Bike Path $264,000$375,000Crystal Lake

70.4%Unusual CMAQ Share:

$8,370

BP09103239 Kennedy Road sidepath from Bailey Rd to IL 
47/Bridge St

$881,328$1,101,660Yorkville $10,298

BP09103299 Stearns Road Bicycle and Pedestrian Bridge $2,172,000$2,959,400Kane County DOT

73.4%Unusual CMAQ Share:

$13,028

BP12103235 Lion's Park Bike Path $483,060$603,825Minooka $13,806

BP12103247 Veterans Memorial Trail from International Dr to 
Centennial Trail

$1,045,000$1,447,000Forest Preserve District of 
Will County

72.2%Unusual CMAQ Share:

$14,205
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Project ID Facility to be Improved

Federal Funds 

Requested

Total Project 

CostSponsor

$ per Kilogram 

VOC Eliminated

BP10103233 Garland Rd from Gossell Rd to Old Rand Rd/Main 
St

$300,000$880,000Wauconda

61.9%Unusual CMAQ Share:

$245,000Prior CMAQ Funding (Federal Share):

$15,033

BP09103307 Collins St Bicycle and Pedestrian Bridge from 
Wills to State St

$1,403,800$1,791,000South Elgin

78.4%Unusual CMAQ Share:

$15,775

BP09103305 Elgin Bikeway Plan Sherman Hospital-Metra 
Station Sidepath from Lyle Ave (Big Timber Metra 
Station) to Randall Rd/Big Timber Rd

$1,230,000$1,538,000Elgin $17,552

BP09103284 Blackberry Creek Shared -Use Path Bridge $388,000$485,000Sugar Grove $30,330

BP08103246 Woodridge Bicycle/Pedestrian Bridge over IL 53 $1,340,000$5,427,000Woodridge

24.7%Unusual CMAQ Share:

$32,993

BP01103326 35th St Bicycle-Pedestrian Bridge $5,334,000$17,592,000CDOT

$8,740,000Prior CMAQ Funding (Federal Share):

$62,559

BP09103242 Somonauk St/Game Farm Rd Sidepath from IL 47 
to US 34

$134,560$9,616,800Yorkville

1.4%Unusual CMAQ Share:

$203,586

BP10103251 Gilmer Road Bike (Multiuse) Path Underpass $2,654,000$3,541,000Lake County Forest 
Preserves

75.0%Unusual CMAQ Share:

$912,854

47Projects in Category: $55,209,584$114,849,668

Project Type: Bicycle Parking

BP13103373 Suburban Station Bike Parking Improvements $19,200$24,000CTA $581

BP05103374 Berwyn and Riverside Bicycle Parking and 
Marketing

$25,840$32,300Berwyn $2,358

BP03103375 Green Bike Facility $112,000$151,500Arlington Heights

73.9%Unusual CMAQ Share:

$7,293

BP01103379 Congress Parkway Bike Center $5,280,000$6,600,000CDOT $10,850

BP07103376 Old Plank Rd Trail Enhancements $211,000$516,000Matteson

40.9%Unusual CMAQ Share:

$147,634

Thursday, June 18, 2009 Page 4

Chicago Metropolitan Agency for Planning

11:02 AM

CMAQ Proposal Ranking by Cost per Kilogram of Volatile 
Organic Compounds Eliminated, Preliminary - FY 2010



Project ID Facility to be Improved
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Requested
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$ per Kilogram 

VOC Eliminated

5Projects in Category: $5,648,040$7,323,800

Project Type: Bottleneck Elimination

BE09103270 Fabyan Pwk from Nagle Blv to IL 25 $2,060,700$2,575,900Kane County $10,468

BE07103228 170th St Grade Separation at Canadian National 
Railroad

$11,558,000$30,497,000South Holland

$9,900,000Uncommitted Costs (above 10% of total project): 37.9%Unusual CMAQ Share:

$12,183

BE09103269 Fabyan Pwy from Heather Rd to IL 31 $3,077,800$3,847,300Kane County $13,624

BE10103226 Washington St from Cedar Lake Rd to Hainesville 
Rd

$10,357,300$14,641,000Lake County DOT

70.7%Unusual CMAQ Share:

$27,780

BE03103227 Algonquin Rd Grade Separation at UP 
Railroad/Milwaukee Subdivision

$1,681,600$27,581,000Des Plaines

$25,479,000Uncommitted Costs (above 10% of total project): 6.1%Unusual CMAQ Share:

$68,344

No BenefitBE11103225 Walkup Rd/Crystal Lake Rd from south of Bull 
Valley Rd to Crystal Springs Rd

$4,800,000$8,023,000McHenry County Division of 
Transportation

68.7%Unusual CMAQ Share:

$11,853,000Prior CMAQ Funding (Federal Share):

No BenefitBE12103224 Cleveland Dr and Hamilton Rd at Monee-
Manhattan Rd

$1,384,000$1,760,000Monee

78.6%Unusual CMAQ Share:

7Projects in Category: $34,919,400$88,925,200

Project Type: Commuter Parking

CP12103230 135th St Metra Parking Lot $3,420,000$4,275,000Romeoville $431

CP09103229 Route 59 Commuter Station Parking Lot Addition 
at Meridian Dr

$1,382,000$1,928,000Aurora

71.7%Unusual CMAQ Share:

$635

CP01103231 91st St Station Parking, RI-Bev $4,260,000$5,325,000CDOT $3,502

No BenefitCP04103296 Maywood Train Station Commuter Parking $698,400$873,000Maywood

4Projects in Category: $9,760,400$12,401,000
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Project ID Facility to be Improved

Federal Funds 

Requested

Total Project 

CostSponsor

$ per Kilogram 

VOC Eliminated

Project Type: Demonstration

Not AnalyzedDE01103262 Market-Brand Stewardship $400,000$500,000CTA

Not AnalyzedDE01103263 Multi-Lingual CTA Service Marketing $280,000$350,000CTA

Not AnalyzedDE01103264 Market - O'Hare International Airport and Midway 
Airport

$1,440,000$1,800,000CTA

3Projects in Category: $2,120,000$2,650,000

Project Type: Diesel Emissions Reduction

DR10103218 Diesel Retrofit Project $23,400$36,000Lake County

65.0%Unusual CMAQ Share:

$71

DR13103219 Cook County DPF Diesel Retrofit $2,330,954$2,913,693Cook County Dept of 
Environmental Control

$633,873Prior CMAQ Funding (Federal Share):

$110

DR01103209 Retofit of Amtrak Switcher Engines $1,200,000$1,500,000IEPA

$1,200,000Prior CMAQ Funding (Federal Share):

$131

DR07103216 CSXT Barr Rail Yard Switch Engine Retrofit $3,900,000$6,000,000Riverdale

65.0%Unusual CMAQ Share:

$4,500,000Prior CMAQ Funding (Federal Share):

$133

DR13103211 Indiana Harbor Belt Railroad Switcher Engine 
Retrofit

$1,179,200$1,474,000Franklin Park

$2,763,150Prior CMAQ Funding (Federal Share):

$145

DR04103212 Union Pacific Proviso Railyard Switcher Engine 
Retrofit

$8,320,000$12,800,000Berkeley

65.0%Unusual CMAQ Share:

$2,080,000Prior CMAQ Funding (Federal Share):

$168

DR13103215 Indiana Harbor Belt Railroad Retrofit $5,712,000$7,140,000Riverdale $176

DR06103213 BRC Clearing Yard Switcher Retrofit $3,444,000$4,305,000Bedford Park

$2,925,000Prior CMAQ Funding (Federal Share):

$183

DR13103221 Norfolk Southern Railway Co Switchyard Diesel 
Locomotive Retrofit Project

$8,450,000$13,000,000IEPA

65.0%Unusual CMAQ Share:

$230

DR01103208 Diesel Particulate Filter Retrofit for CTA Buses $11,920,000$14,900,000CTA $252
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Federal Funds 
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Total Project 

CostSponsor

$ per Kilogram 

VOC Eliminated

DR03103210 Diesel Fleet Emissions Reduction Project $221,600$277,000Hoffman Estates $413

DR13103220 Diesel Engine Retrofits $4,690,000$5,850,000Pace $539

DR13103381 Installation of GenSets on Two Metra Switch 
Engines

$3,500,000$3,500,000Metra

100.0%Unusual CMAQ Share:

$857

DR13103222 IDOT Maintenance Fleet Air Pollution Reduction 
Effort

$1,496,000$1,870,000IDOT

$800,000Prior CMAQ Funding (Federal Share):

$1,575

DR08103217 Public Works Diesel Emissions Reduction Project $60,000$75,000Itasca $11,482

DR07103214 Diesel Vehicle Replacement Program $220,000$275,000Riverdale $12,125

16Projects in Category: $56,667,154$75,915,693

Project Type: Intersection Improvement

II02103313 Golf Rd at Harms Rd $576,000$828,000IDOT

69.6%Unusual CMAQ Share:

$641

II09103335 IL 31 at Big Timber Rd $960,000$1,380,000IDOT

69.6%Unusual CMAQ Share:

$971

II03103317 IL 59 at W Bartlett Rd $576,000$828,000IDOT

69.6%Unusual CMAQ Share:

$996

II07103320 IL 394 at Sauk Trail $648,000$932,000IDOT

69.5%Unusual CMAQ Share:

$1,021

II02103274 Patriot Blv at Independence Ave $256,000$389,000Glenview

65.8%Unusual CMAQ Share:

$1,087

II10103341 IL 176 at Roberts Rd $480,000$690,000IDOT

69.6%Unusual CMAQ Share:

$1,139

II09103336 IL 56 at Hart Rd/Mitchell Rd $576,000$828,000IDOT

69.6%Unusual CMAQ Share:

$1,281

II02103312 Willow Rd at Pfingsten Rd $576,000$828,000IDOT

69.6%Unusual CMAQ Share:

$1,331

II03103314 US 20 from Bartlett Rd to Oak Ave $768,000$1,104,000IDOT

69.6%Unusual CMAQ Share:

$1,341
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Project ID Facility to be Improved

Federal Funds 

Requested

Total Project 

CostSponsor

$ per Kilogram 

VOC Eliminated

II03103316 IL 62 at New Wilke Rd $576,000$888,000IDOT

64.9%Unusual CMAQ Share:

$1,593

II07103282 183rd St at Oak Park Ave $2,208,000$2,760,000Tinley Park $1,897

II03103265 IL 59 at Shoe Factory Rd $1,024,000$1,280,000Hoffman Estates $1,967

II08103277 75th St from Cass Ave to Plainfield Rd $9,729,600$12,642,085DuPage County DOT

77.0%Unusual CMAQ Share:

$2,140

II03103315 Barrington Rd at Bode Rd $384,000$552,000IDOT

69.6%Unusual CMAQ Share:

$3,498

II03103319 Cumberland Circle Improvement at Golf Rd/State 
St/Wolf Rd/Broadway St

$688,000$860,000IDOT $4,735

II10103338 US 12 Southbound Ramp at IL 176 $384,000$552,000IDOT

69.6%Unusual CMAQ Share:

$5,814

II03103318 IL 68/E Dundee Rd at S Barrington Rd $576,000$828,000IDOT

69.6%Unusual CMAQ Share:

$6,823

II11103278 Silver Lake Rd at Three Oaks Rd $591,200$739,000Cary $7,467

II09103266 Orchard Rd at Countryside Dr $956,000$1,195,000Kane County $11,715

II08103280 Madison St from Joliet Rd/Frontage Rd to 83rd St $238,000$4,409,900Burr Ridge

5.4%Unusual CMAQ Share:

$11,967

II09103267 Kirk Rd at Giese Rd $1,088,700$1,360,900Kane County $11,984

II10103340 US 45 at IL 173/Rosecrans Rd $576,000$828,000IDOT

69.6%Unusual CMAQ Share:

$24,663

II02103276 Old Orchard Rd at I-94 NB Ramps $3,060,600$5,928,250Cook County Highway 
Department

65.1%Unusual CMAQ Share:

$800,000Prior CMAQ Funding (Federal Share):

$27,600

II12103289 IL 53 at Material Service Dr $2,071,000$2,689,000Romeoville

77.0%Unusual CMAQ Share:

$36,564

II08103275 IL 56/Butterfield Rd at Commonwealth Ln $425,200$1,814,000Elmhurst

23.4%Unusual CMAQ Share:

$56,950

II09103268 Hughes Rd at Fabyan Pwy $1,227,800$1,534,800Kane County $61,672

II12103285 Cedar Rd at Francis Rd $1,044,580$1,405,730New Lenox

74.3%Unusual CMAQ Share:

$126,698
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II02103279 Skokie Blv/US 41 at Hibbard Rd $2,052,000$2,566,000Wilmette $224,317

No BenefitII03103272 Salem Dr at Schaumburg Rd $508,000$635,000Schaumburg

No BenefitII09103273 IL 72 at State St $256,000$320,000Hampshire

No BenefitII09103283 IL 68/Dundee Rd from West of Golfview Ln to East 
of Wakefield Dr

$585,600$1,088,000Carpentersville

53.8%Unusual CMAQ Share:

No BenefitII09103287 Montgomery Rd at Normantown Rd $432,000$610,000Aurora

70.8%Unusual CMAQ Share:

No BenefitII09103288 Indian Trail Rd at Pennsylvania Ave $438,000$547,000Aurora

No BenefitII09103334 IL 64 at Peck Rd $480,000$690,000IDOT

69.6%Unusual CMAQ Share:

No BenefitII10103339 IL 120 at Hainesville Rd $384,000$552,000IDOT

69.6%Unusual CMAQ Share:

No BenefitII12103271 Manhattan-Monee Rd at Egyptian Trail $212,040$270,050Will County Department of 
Highways

78.5%Unusual CMAQ Share:

No BenefitII12103293 Division St at Briggs St $340,000$435,000Lockport

78.2%Unusual CMAQ Share:

Under ReviewII07103290 Richton Rd from Sauk Trail to Governors Hwy $464,000$580,000Richton Park

Under ReviewII08103281 IL 19/Irving Park Rd at Wood Dale Rd $6,488,000$24,535,000Wood Dale

26.4%Unusual CMAQ Share:

39Projects in Category: $44,904,320$82,901,715

Project Type: Other

OT13103355 Metropolitan Mayors Caucus Idling Reduction 
Program-Year 1

$140,600$208,500CDOE

67.4%Unusual CMAQ Share:

$22

OT13103357 Northeastern Illinois Public Information and 
Education Campaign for Clean Air

$550,000$687,500IEPA

$5,704,000Prior CMAQ Funding (Federal Share):

$162
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Project ID Facility to be Improved

Federal Funds 

Requested

Total Project 

CostSponsor

$ per Kilogram 

VOC Eliminated

OT13103354 I-55 from Naperville Rd to Lorenzo Rd Expansion 
of Congestion Monitoring, Incidence Detection and 
Traveler Information

$4,840,000$6,250,000IDOT

77.4%Unusual CMAQ Share:

$378

OT13103353 I-80 ITS Instrumentation from I-55 to I-294 $8,080,000$10,100,000IDOT $709

OT13103356 Clean Air Commuter Challenge $326,400$408,000RTA $813

OT01103352 Dynamic Event/Incident Traveler Information 
System

$2,808,000$3,900,000CDOT

72.0%Unusual CMAQ Share:

$1,450

OT01103351 I-GO Plug-in Hybrid Electric Vehicles Project $888,000$1,110,000CDOE $385,417

7Projects in Category: $17,633,000$22,664,000

Project Type: Parking Deck

PD03103308 Palatine Parking Deck at Smith St and Wilson St $1,120,800$1,490,000Palatine

75.2%Unusual CMAQ Share:

$803

PD03103309 North Commuter Parking Structure $8,232,000$14,682,000Barrington

56.1%Unusual CMAQ Share:

$953

PD07103311 North St Commuter Parking Deck $11,200,000$19,500,000Tinley Park

57.4%Unusual CMAQ Share:

$1,113

No BenefitPD04103310 Bellwood/Melrose Park Parking Deck for New 
Station

$14,145,000$17,683,000Bellwood

4Projects in Category: $34,697,800$53,355,000

Project Type: Pedestrian

BP01103327 "Walk-to-Transit" Series 2 (Ped improvements 
near 5 CTA Stations)

$968,000$1,210,000CDOT

$772,000Prior CMAQ Funding (Federal Share):

$93

BP01103324 "Safe Routes to HIGH SCHOOLS" - Citywide $984,000$1,230,000CDOT

$780,000Prior CMAQ Funding (Federal Share):

$114

BP02103337 South Greenwood Rd sidewalks from Linneman St 
to Glenview Rd

$107,680$142,600Glenview

75.5%Unusual CMAQ Share:

$447
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Project ID Facility to be Improved

Federal Funds 

Requested

Total Project 

CostSponsor

$ per Kilogram 

VOC Eliminated

BP03103345 Pedestrian Facility - Methodist Park Perimeter 
Sidewalk

$108,000$145,000Arlington Heights

74.5%Unusual CMAQ Share:

$884

BP08103342 Jefferson St Sidewalk Improvements Evergreen St 
to York Rd

$259,200$324,000Bensenville $981

BP07103343 158th St and 155th St Sidewalk Project between 
Laramie Ave and Cicero Ave

$138,400$248,000Oak Forest

$40,000Uncommitted Costs (above 10% of total project): 55.8%Unusual CMAQ Share:

$1,085

BP06103323 Southwest Highway/IL 7 Sidewalks - 76th Ave to IL 
43/Harlem Ave

$241,000$344,000Worth

70.1%Unusual CMAQ Share:

$1,354

BP10103333 IL 134/Main Street Sidewalk Project from west 
village limit to east village limit

$275,000$344,000Round Lake Park $1,534

BP06103322 111th St sidewalks -- 76th Ave to Octavio Ave $219,000$313,000Worth

70.0%Unusual CMAQ Share:

$1,730

BP07103347 Lincoln Hwy Pedestrian Path from Orchard Dr to 
200 ft west of Indian Ave (at underpass to Metra 
station)

$311,200$389,000Park Forest $3,176

BP08103344 IL 53 Sidewalk/Bridge over Prentiss Creek $264,000$330,000Woodridge $3,369

BP08103330 2010 Westmont CMAQ Sidewalk Project - Various 
Locations

$781,132$976,415Westmont

$1,551,035Prior CMAQ Funding (Federal Share):

$3,623

BP08103321 Itasca Pedestrian Crossing Improvements (3 
Locations)

$403,280$504,100Itasca $4,179

BP08103331 Villa Park North Side Sidewalk Project - Various 
locations (4 streets between North Ave and 
Armitage Ave)

$1,005,000$1,256,000Villa Park $8,409

BP11103332 Marengo Road Sidewalk Project from Airport Rd to 
Ayer St

$165,600$207,000Harvard $8,545

BP08103350 Spring Rd and 16th St Sidewalk Project from 
Oakbrook Center Mall to Timber Edge Dr

$821,600$1,027,000Oakbrook Terrace $21,542

BP11103306 IL 47 sidewalks from Kreutzer Rd to Reed Rd $426,000$1,064,600Huntley

40.0%Unusual CMAQ Share:

$74,165

BP12103346 Elwood Sidewalk Project - Various locations 
(South, Morris, Spencer, Parks, North, Jackson & 
Lincoln Sts)

$434,200$542,800Elwood $417,036
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BP10103329 Old McHenry Rd Multiuse Trail (Sidepath or 
sidewalk) from IL 22 to Robert Parker Coffin Rd

$990,000$1,237,500Long Grove $511,961

Under ReviewBP01103328 Queen's Landing - Lakefront Path Feasibility Study $480,000$41,000,000CDOT

$40,400,000Uncommitted Costs (above 10% of total project): 1.2%Unusual CMAQ Share:

20Projects in Category: $9,382,292$52,835,015

Project Type: Signal Interconnect

SI09103386 IL 64 from Tyler Rd to 7th Ave $112,000$140,000St. Charles $143

SI09103391 Dunham Rd/Kirk Rd from Stearns Rd to IL 
56/Butterfield Rd

$1,736,800$2,171,000Kane County DOT $387

SI07103407 Lincoln Highway from Chicago Rd to State St $408,000$545,700IDOT

74.8%Unusual CMAQ Share:

$485

SI08103388 Glen Ellyn Rd from Army Trail Rd to Armitage Ave $440,000$550,000DuPage County DOT $550

SI08103387 Geneva Rd from President St to Swift Rd $484,000$605,000DuPage County DOT $606

SI09103383 Farnsworth Ave from Molitor/Diehl Rd to E New 
York St

$1,076,000$1,344,000Aurora $665

SI10103406 Highland Park Interconnect $2,723,000$3,608,750Lake County DOT

Bus Routes Benefitting: Various Pace $164,000Prior CMAQ Funding (Federal Share):

$1,227

SI02103385 Sheridan Rd from Central St to Chicago Ave $674,000$898,000Evanston

75.1%Unusual CMAQ Share:

$1,305

SI09103390 IL 25 from New Stearns Rd to Stearns/Dunham Rd $156,700$205,700Kane County DOT

76.2%Unusual CMAQ Share:

$1,317

SI03103382 Greenwood from Ballard Rd to Dempster St $160,000$200,000IDOT $1,318

SI10103394 Sheridan Rd from Wadsworth Rd to Grand Ave $2,198,200$2,747,800Lake County DOT

Bus Routes Benefitting: Pace #571

$1,339

SI10103392 Cedar Lake Rd from Rollins Rd to S Rosedale Ct $693,700$867,140Lake County DOT

Bus Routes Benefitting: Pace #570

$1,452

SI10103395 Quentin Rd from Old McHenry to Ensell Rd $464,100$580,100Lake County DOT $1,655

SI10103393 Waukegan Rd from Casimir Pulaski Dr to Norman 
Dr South

$886,300$1,107,900Lake County DOT

Bus Routes Benefitting: Pace #564

$1,789

SI09103389 CH 10/Main St from Bliss Rd to Randall Rd $1,477,300$1,846,600Kane County DOT $2,223

SI01103401 79th St from Ashland Ave to US 41/South Shore Dr $5,156,000$6,445,000CDOT $2,523
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CostSponsor

$ per Kilogram 
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SI01103400 IL 64/North Ave from Menard St to Kedzie Ave $7,152,000$8,940,000CDOT $2,538

SI01103403 Chicago Ave from Austin Blv to Orleans St $7,592,000$9,490,000CDOT

Bus Routes Benefitting: CTA #66

$2,543

SI07103380 William St and Margaret St from Eleanor St to 
Schwab St

$180,000$247,000IDOT

72.9%Unusual CMAQ Share:

$2,617

SI01103404 Jeffery Blv from Marquette Blv to 95th St $4,916,000$6,145,000CDOT

Bus Routes Benefitting: CTA # 14,15

$3,054

SI01103408 Broadway Ave and Sheridan Rd from Devon Ave 
to Hollywood Ave

$4,832,000$7,905,000CDOT

64.8%Unusual CMAQ Share:

$292,000Prior CMAQ Funding (Federal Share):

$3,122

SI01103397 Halsted St from IL 64/North Ave to Archer Ave $6,276,000$7,845,000CDOT

Bus Routes Benefitting: CTA #8

$3,149

SI02103384 Emerson St  Green Bay Rd Ridge Ave $475,600$639,500Evanston

74.4%Unusual CMAQ Share:

$3,425

SI10103396 Riverside Rd/Milwaukee Ave from Grand Ave to 
Great America Dr

$551,200$689,000Lake County DOT

Bus Routes Benefitting: Pace #565

$3,685

SI01103402 87th St from I-94/Dan Ryan (State St Ramp) to I-
90/Chicago Skyway SB Ramp (Anthony Ave)

$4,980,000$6,225,000CDOT $3,779

SI01103399 IL 64/North Ave from Kedzie Ave to Ashland Ave $5,192,000$6,490,000CDOT $3,872

SI01103398 Halsted St from Archer Ave to 79th St $10,300,000$12,875,000CDOT

Bus Routes Benefitting: CTA #8

$4,507

SI01103405 Michigan Ave and Indiana Ave from 31st St to 
63rd St

$19,944,000$24,930,000CDOT $16,526

28Projects in Category: $91,236,900$116,283,190

Project Type: Transit Facility Improvement

TI12103365 New Romeoville Metra Station and Parking $1,012,000$1,265,000Romeoville $65

TI04103360 Village Wide Bus Shelters $79,700$99,700Oak Park $677

TI04103358 New Bellwood/Melrose Park Metra Station $32,803,000$41,003,000Bellwood $4,395
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TI01103362 Clark/Division Station Improvement - Red Line $59,360,000$99,820,000CDOT

$44,000,000Prior CMAQ Funding (Federal Share):

$7,492

Under ReviewTI07103359 New Oak Forest Metra Station $1,255,200$1,699,000Oak Forest

73.9%Unusual CMAQ Share:

Under ReviewTI07103361 Riverdale and Ivanhoe Metra Station Safety 
Upgrades/Improvements

$264,000$330,000Riverdale

Under ReviewTI04103364 New Maywood Train Station Facility $793,200$991,500Maywood

7Projects in Category: $95,567,100$145,208,200

Project Type: Transit Service and Equipment

TI02103371 CTA Yellow Line Rail Branch-Weekend Service 
Year 3

$318,400$398,000CTA

$621,400Prior CMAQ Funding (Federal Share):

$183

TI01103370 Purple Line Weekend Express Service $577,600$722,000CTA $236

TI01103366 University Pass Program $640,000$800,000CTA

$600,000Prior CMAQ Funding (Federal Share):

$508

TI01103368 North Ave/Chicago Ave Corridor Express Bus 
Service

$1,760,000$2,200,000CTA $741

TI13103372 Vans for the Pace Vanpool Program $7,779,148$7,779,148Pace

100.0%Unusual CMAQ Share:

$40,960,000Prior CMAQ Funding (Federal Share):

$934

TI01103369 79th Street/87th St Corridor Express Bus Service $1,936,000$2,420,000CTA $1,018

TI01103367 Bus Route Improvements-#47 47th, #50 Damen, 
#52 Kedzie/California, #59 59th/61st, #73 
Armitage and #152 -Year 2

$1,052,000$1,315,000CTA

$920,000Prior CMAQ Funding (Federal Share):

$1,951

7Projects in Category: $14,063,148$15,634,148

$473,636,338$793,230,629Total Projects: 197
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Total Project 
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$ Per Kg PM 

Eliminated

Project Type: Diesel Emissions Reduction

DR01103208 Diesel Particulate Filter Retrofit for CTA Buses $11,920,000$14,900,000CTA $219

DR13103219 Cook County DPF Diesel Retrofit $2,330,954$2,913,693Cook County Dept of 
Environmental Control

$633,873Prior CMAQ Funding (Federal Share):

$286

DR01103209 Retofit of Amtrak Switcher Engines $1,200,000$1,500,000IEPA

$1,200,000Prior CMAQ Funding (Federal Share):

$344

DR07103216 CSXT Barr Rail Yard Switch Engine Retrofit $3,900,000$6,000,000Riverdale

65.0%Unusual CMAQ Share:

$4,500,000Prior CMAQ Funding (Federal Share):

$359

DR13103211 Indiana Harbor Belt Railroad Switcher Engine 
Retrofit

$1,179,200$1,474,000Franklin Park

$2,763,150Prior CMAQ Funding (Federal Share):

$396

DR04103212 Union Pacific Proviso Railyard Switcher Engine 
Retrofit

$8,320,000$12,800,000Berkeley

65.0%Unusual CMAQ Share:

$2,080,000Prior CMAQ Funding (Federal Share):

$441

DR13103215 Indiana Harbor Belt Railroad Retrofit $5,712,000$7,140,000Riverdale $477

DR06103213 BRC Clearing Yard Switcher Retrofit $3,444,000$4,305,000Bedford Park

$2,925,000Prior CMAQ Funding (Federal Share):

$494

DR10103218 Diesel Retrofit Project $23,400$36,000Lake County

65.0%Unusual CMAQ Share:

$555

DR13103221 Norfolk Southern Railway Co Switchyard Diesel 
Locomotive Retrofit Project

$8,450,000$13,000,000IEPA

65.0%Unusual CMAQ Share:

$623

DR03103210 Diesel Fleet Emissions Reduction Project $221,600$277,000Hoffman Estates $673

DR13103220 Diesel Engine Retrofits $4,690,000$5,850,000Pace $727

DR13103381 Installation of GenSets on Two Metra Switch 
Engines

$3,500,000$3,500,000Metra

100.0%Unusual CMAQ Share:

$2,269
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DR07103214 Diesel Vehicle Replacement Program $220,000$275,000Riverdale $5,318

DR08103217 Public Works Diesel Emissions Reduction Project $60,000$75,000Itasca $8,612

DR13103222 IDOT Maintenance Fleet Air Pollution Reduction 
Effort

$1,496,000$1,870,000IDOT

$800,000Prior CMAQ Funding (Federal Share):

$12,270

16Projects in Category: $56,667,154$75,915,693

$56,667,154$75,915,693Total Projects: 16

Thursday, June 18, 2009 Page 2

Chicago Metropolitan Agency for Planning

11:06 AM

CMAQ Proposal Ranking by Cost per Kilogram of Fine 
Particulates Eliminated, Preliminary - FY 2010



cmaq09010.doc 

 

233 South Wacker Drive 
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Chicago, IL 60606 
 

312-454-0400 (voice) 
312-454-0411 (fax) 

www.cmap.illinois.gov 

MEMORANDUM 

To: CMAQ Project Selection Committee 

Date: June 17, 2009 

From: Doug Ferguson, Policy Analyst; 

Re: CMAQ Project Change Requests 

 

5 projects have been submitted for changes.  The net change in the federal amount programmed 

resulting from the requests is $198,440.  The sponsor’s requests are attached. 

 

McHenry County Conservation District – Woodstock Crystal Lake Bikeway (TIP ID 11-96-

0007) 

The sponsor is requesting a scope change for the subject bicycle facility project.  The project was 

programmed $239,200 federal funding for phase I engineering in FY 1995 and $219,040 federal 

was obligated in August 2000 and the preliminary engineering was completed in October 2004.  

The project was broken down into four stages for construction. 

Stage 1: US 14 to Veterans Acres Park along ComEd ROW 

Stage 2: US 14 from Lily Pond Rd to ComEd ROW 

Stage 3: US 14 from W Lake Shore Dr to Lily Pond Rd 

Stage 4: Lake Ave and US 14 from McConnell Rd to W Lake Shore Dr 

In FY 2003 Stage 2 of the project was programmed for $399,040 federal for construction.  To 

date, none of those funds have been obligated.  As part of staff efforts to place funds from pre-

2007 programmed projects into reasonable program years, the sponsor was contacted.  The 

sponsor has submitted an application for construction of the eastern portion of Stage 1 for 

funding as part of the FY 2010 cycle in the amount of $840,000.  The sponsor is requesting to 

move the funding approved for Stage 2 to the portion of Stage 1 included in the FY 2010 cycle. 

The western portion of Stage 1 has been constructed. 

When Stage 2 was programmed for construction in FY 2003 the sponsor intended the project to 

be done in conjunction with the major improvements planned by IDOT for US 14 which was at 

that time scheduled for 2006.  Currently IDOT is looking at 2012 or 2013 for the construction of 

the improvement on US 14. 

http://www.cmap.illinois.gov/
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Due to the fact that the portion of Stage 1 which the sponsor is requesting to move the funding 

to is not a CMAQ programmed portion of the larger project, staff can not at this time make a 

recommendation. Options to consider include: 

 Granting the request now, with the possibility that the additional funds needed would 

not be programmed in FY 2010, leaving Stage 2 construction only partially funded; 

 Denying the request, which leaves the project as construction of Stage 2, in 2012 or 2013 

(with the likelihood that the currently programmed amount would be insufficient); 

 Postponing consideration of the request until the July meeting, and granting or denying 

the request based on whether or not the Stage 1 construction is recommended for 

programming. 

Recommendation to the CMAQ Project Selection Committee:  

• Consider the request for McHenry County Conservation District – Woodstock Crystal 

Lake Bikeway (TIP ID 11-96-0007) to transfer the funds programmed for Stage 2, US 

14 from Lily Pond Rd to ComEd ROW to the eastern portion of Stage 1, Oak St to 

Veterans Acres Park in the amount of $419,200 federal. 

 

IDOT – Traffic Management Center Integration (TIP ID 13-03-0001) 

IDOT – Advanced Transportation Management System - Computer Aided Dispatch 

Integration (TIP ID 13-04-0001) 

The sponsor is requesting to combine the two subject ITS projects into one project under one TIP 

Identification number.  The Traffic Management Center Integration project was programmed in 

FY 2003 in the amount of $960,000 federal.  To date $25,000 has been obligated for 

implementation.  The Advanced Transportation Management System - Computer Aided 

Dispatch Integration was programmed in FY 2004 in the amount of $1,500,000. To date $25,000 

has been obligated for engineering/implementation. 

By combining the projects together the intent of the two projects can be fulfilled and will 

provide the most cost effective coordination between the two projects.  The project is scheduled 

for FY 2010 letting. 

Recommendation to the CMAQ Project Selection Committee:  

• Concurred in the request to combine IDOT – Traffic Management Center Integration 

(TIP ID 13-03-0001) and IDOT – Advanced Transportation Management System - 

Computer Aided Dispatch Integration (TIP ID 13-04-0001) under the TIP ID 13-04-

0001 for total project funding of $2,460,000. 
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Round Lake Beach – Various Sidewalks Round Lake Beach (TIP ID 10-09-0010) 

The sponsor is requesting a scope change for the subject pedestrian facility project to divide the 

project into two portions.  The project was programmed in FY 2009 in the amount of $ $491,820 

for sidewalk along four segments of road (Oakwood Dr, Hawthorn Dr, Poplar Ave and Hook 

Dr) in the Village.  The sidewalk being constructed on Oakwood Dr would be done separately 

so that can be completed with an adjacent Safe Routes to Schools funded project.  The portion 

on Hook Dr involves an at-grade crossing of the CN railroad and is on hold waiting for ICC 

approval. 

The sponsor is planning the Oakwood segment for the November 2009 letting and the other 

three segments for either the January or March 2009 lettings.  This would place the obligation of 

funds in FY 2010 when the funds were programmed for FY 2009. 

Since the project is not changing the final completed scope or the cost, the project was not re-

ranked.  IDOT District One, Local Roads staff has informed the Village that their approval is 

contingent upon receiving assurance that the project could be split and bid separately without 

losing programmed funding. 

Recommendation to the CMAQ Project Selection Committee:  

• Consider approving the scope change for Round Lake Beach – Various Sidewalks 

Round Lake Beach (TIP ID 10-09-0010) that would complete the project in two stages. 

This would be the one-time schedule change for this project. 

 

Bensenville – Grand Ave Sidewalk from Church Rd to York Rd (TIP ID 08-08-0002) 

The project sponsor is requesting a cost increase for the subject pedestrian facility project in the 

amount of $120,680 federal.  The project was programmed in FY 2008 for $25,080 federal in 2008 

for engineering and $136,920 federal in 2009 for construction. 

After completing phase II engineering the estimates for construction have increased 

dramatically.  The project is scheduled for the July 31, 2009 letting. 

The project was re-ranked with the increased cost and the dollar per kilogram of VOC 

eliminated increased from $1,210 to $1,919 and the rank remained the same at 5th among 2008 

pedestrian facility projects. 

Recommendation to the CMAQ Project Selection Committee:  
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• Consider approving the cost increase for Bensenville – Grand Ave Sidewalk from 

Church Rd to York Rd (TIP ID 08-08-0002) in the amount of $120,680 federal for total 

project funding of $282,680 federal ($353,350 total). 

 

Villa Park – Ardmore Ave at High Ridge Rd (TIP ID 08-08-0001) 

The project sponsor is requesting a scope change for the subject intersection improvement 

project to include phase I engineering as an improved phase and transfer $77,760 federal from 

the construction phase.  The project was programmed in FY 2008 for $56,000 federal in 2008 for 

phase II engineering, $12,000 federal in 2009 for right-of-way acquisition and $559,000 federal in 

2010 for construction.  No funds have been obligated to date; a job number request was 

completed in January, 2009. 

When the Village applied for the funds for the project they intended to fund phase I engineering 

with general operating funds.  However, the Village has not been able to secure local funding to 

initiate the phase I study.  Since the Village has requested that funding from construction be 

transferred to cover the phase I engineering and the construction funds are in FY2011, this 

should be considered a cost increase. 

The project was re-ranked with the new phase I engineering cost and the dollar per kilogram of 

VOC eliminated increased from $126,582 to $139,620 and the rank remained the same at 12th 

among 2008 intersection improvement projects.  This project was programmed in the multi-year 

format and has not met the deadline of obligating funds programmed in 2008.  Should the 

Committee approve this scope change and cost increase, staff would recommend that this be 

considered the one project schedule change allotted to all projects in the multi-year format. 

Recommendation to the CMAQ Project Selection Committee:  

• Consider approving the scope change and cost increase for the Villa Park – Ardmore 

Ave at High Ridge Rd (TIP ID 08-08-0001) project to include phase I engineering as an 

approved phase in the amount of $77,760 federal with the understanding that the 

project’s one-time schedule change has been used. 
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From: Anderson, Martin E [Martin.Anderson@illinois.gov]
Sent: Monday, June 08, 2009 12:08 PM
To: Doug Ferguson
Cc: Joy Schaad; Sikaras, Charles S; Jenkins, Mark R
Subject: RE: IDOT"s TMC pre- 2007 CMAQ projects - 

Combination of two CMAQ ITS Projects

Federal CMAQ funds were previously awarded for two ITS projects.  
These projects include:

Traffic Management Center (TMC) Integration.  A total of $960,000 in 
federal CMAQ funds were obligated for this 
project in the 2003 CMAQ program.  The federal funds were formally 
awarded by FHWA on July 18, 2005.

Advanced Traffic Management System (ATMS)/Computer Aided Dispatch 
(CAD).  A total of $1,500,000 in 
federal CMAQ funds were obligated for this project in the 2004 CMAQ 
program.  The federal funds were formally 
awarded by FHWA on July 18, 2005.  We seek to combine two IDOT CMAQ 
projects based on the synergies and 
necessary coordination within the two project scopes.

Since the formal award of federal funds in July 2005, the affected 
centers and systems have undergone gradual 
change, so the particulars of the combined project scopes need to 
reflect current realities.  Some elements of the 
original scope statements have been accomplished, or partially 
accomplished, via other mechanisms.  Other 
required elements that are important for the general project concepts 
were not explicitly defined in the original 
project approval.  IDOT has identified what  project elements need to 
be included to accomplish the original goals.  
A preliminary list of pay item elements has been prepared and 
discussions have been held with the Illinois State 
Police, the Tollway, and Motorola regarding CAD and Center 
integration.

Our analysis performed to date indicates that the intent of the two 
projects can still be fulfilled, and it appears that 
combining the two projects provides the most cost-effective 
coordination.  It further appears that work can be 
defined well enough such that the combined projects can be put on a 
bid letting as a construction-type of job, thus 
using the available funds for maximum benefit to the Department and 
the region.  One important element that 
fosters these two CMAQ projects involves a separate contract to modify
and upgrade the existing Traffic Systems 
Center (TSC) ATMS.  The main TSC ATMS upgrade is in service.  The most
current TSC ATMS modification, to 
address upgraded traffic monitoring on the Dan Ryan and Kingery 
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Expressways, has been nearly completed and 
testing is now being planned and conducted separately.

Upon acceptance of the proposal to combine these projects, we will 
establish a single contract number and tentative 
letting date.  We anticipate that project plans and specifications can
be completed this calendar year so that it can 
be let and under construction in early 2010.  There are some 
institutional issues to finalize, but our discussions with 
the involved parties to date indicate that there is support among the 
stakeholders

Please advise us of the acceptance of this project combination.  If 
there are questions, or if additional information 
is needed, please contact me at 847-705-4350.  Mailings can be sent 
to:
Martin Anderson
Illinois Department of Transportation – Electrical
201 West Center Court
Schaumburg, Illinois 60196-1096
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Chicago Metropolitan Agency for Planning
CMAQ Cost Increase Analysis
TIP ID: 08-08-0002

Description: Grand Ave Sidewalk from Church Rd to York Rd

Ranking Computation

2008 Approved 2009 Request

Kg VOC eliminated 184.1590         184.1590       

Cost 222,751$         353,350$       

$/Kg VOC eliminated 1,210$             1,919$           

Rank 5                      5                    

Project Expenses

Federal Share Total Federal % Basis

2008 Approved 162,000$         202,500$       80.0% Approved Projects

2009 Request 282,680$         353,350$       80.0% Letter from Sponsor

Increase Amount 120,680$         150,850$       

07-09-0004 revised rank.xls 6/16/2009



Su

bT

yp

e CMAQ ID Facility to be Improved Project Total

Application 

Federal

$ Per Kilo 

VOC 

Eliminated

Proposed

2008

Proposed

2009

Proposed

2010

Pedestrian

1 SI09093054 Batavia-IL 31 and Wilson St from Main St to IL 25 2,028,000$         1,622,000$    25,409$         88,000$          

2 BP04082916 Harwood Heights-Pedestrian Facility and Transit Improvement Program 300,000$            200,000$       136$              200,000$        

3 BP08082905 Westmont-2008 Villagewide Sidewalk Project 748,431$            598,745$       336$              48,000$          550,745$    

4 BP10082899 Deerfield-Deerfield Rd Sidewalk from Rosemary Ave to N Branch of Chicago River 397,472$            125,345$       640$              125,345$        

5 BP08082907 Bensenville-Grand Ave Sidewalk from Church Rd to York Rd 222,751$            162,000$       1,210$           12,000$          150,000$    

Revised Rank 1,919$           

6 BP10082914 Lake Zurich-S Old Rand Rd and Surryse Rd Sidewalks 330,468$            264,374$       2,000$           32,000$          232,374$    

7 BP11082915 Crystal Lake-E Crystal Lake Ave Sidewalks from Main St to Pingree Rd 263,900$            200,000$       3,207$           200,000$        

8 BP08082913 Elmhurst-York Community High School Pedestrian Underpass 3,708,000$         505,000$       6,215$           

9 BP01082892 CDOT-35th St Bicycle-Pedestrian Bridge 10,925,000$       7,040,000$    12,158$         7,040,000$     

10 BP04082906 Northlake-Grand Ave Sidewalk from Northwest Ave to Rhodes Ave 2,466,000$         1,973,000$    18,381$         140,000$        140,000$    1,693,000$   

11 BP12082895 Peotone-Wilmington-Peotone Rd Sidewalk from Gull View Dr to Rathje Rd 103,000$            82,400$         21,835$         

12 BP11082891 Harvard-Garfield St Sidewalk from Autumn Glen Dr to Diggins St 917,500$            734,000$       35,863$         

13 BP12082950 Peotone-Rathje Rd Sidewalk from Wilmington-Peotone Rd to Joliet Rd 610,000$            248,000$       59,956$         

14 BP01082893 CDOT-Queen's Landing Grade Separation 38,550,000$       30,640,000$  150,754$       

14

FY 2008 CMAQ Proposed Program

07-09-0004 revised rank.xls 6/16/2009
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From: Tom M. Walsh [Tom.Walsh@clark-dietz.com]
Sent: Wednesday, June 17, 2009 10:12 AM
To: Doug Ferguson
Cc: Vydas Juskelis; richs@invillapark.com; Kama Dobbs (DMMC); 
Allen J. Staron
Subject: Villa Park - Ardmore Ave @ High Ridge Rd (Sect # 
09-00086-00-
CH): CMAQ Fund revision request
Attachments: IDOT Job Number Request Form - 2008-01-06 - High Ridge

2009.doc

This email is on sent on behalf of the Village of Villa Park.

The Village of Villa Park has secured CMAQ funding for the subject 
project for right of way/land 
acquisition, preparation of contract documents, and construction (see 
attached Job Number 
Request Form).  However, the Village has had some difficulty in 
procuring the local funds 
necessary to initiate the Phase I study for the project.  In order to 
start the project, the Village of 
Villa Park requests to have a portion of the CMAQ funding for the 
construction phase of the 
project moved to fund the Phase I study of the project.  The total 
estimated amount requested 
for the Phase I study is $97,200.

Please let us know if this is acceptable, and we will submit a revised
Job Number Request Form 
with the funding changes.

Please let me know if you have any questions.

On behalf of the Village of Villa Park, thank you for your attention 
to this.

Tom M. Walsh, P.E.
Clark Dietz, Inc. - Engineers
118 South Clinton Street, Suite 600
Chicago, IL 60661
312.466.8246 - office
312.648.0204 - fax
tom.walsh@clark-dietz.com
www.clark-dietz.com
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Chicago Metropolitan Agency for Planning
CMAQ Cost Increase Analysis
TIP ID: 08-08-0001

Description: Ardmore Ave at High Ridge Rd

Ranking Computation

2008 Approved 2009 Request

Kg VOC eliminated 6.3042             6.3042           

Cost 798,000$         880,200$       

$/Kg VOC eliminated 126,582$         139,620$       

Rank 12                    12                  

Project Expenses

Federal Share Total Federal % Basis

2008 Approved 627,000$         798,000$       78.6% Approved Projects

2009 Request 704,760$         880,200$       80.1% Letter from Sponsor

Increase Amount 77,760$           97,200$         

08-08-0001 revised rank.xls 6/17/2009
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Proposed
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2012

Intersection Improvements

1 II12082952 Will County Department of Highways-Laraway Rd at Wolf Rd 280,000$            224,000$        2,303$            32,000$           192,000$     

2 II09083007 Carpentersville-IL 31 at Huntley Rd 4,156,000$         3,324,800$     2,850$            237,600$         450,400$     2,636,800$   

3 II08082961 Naperville-Washington St from Hobson to 75th Intersection Improvement and DuPage River Trail Segment II27,889,000$       8,568,240$     4,876$            

4 II03082995 IDOT-Barrington Rd at Buttitta/Laurie Ln 460,000$            320,000$        12,107$          320,000$         

5 II10082917 Grayslake-Grayslake-Atkinson, IL 120, IL 137, IL 83/Ivanhoe Realignment 24,752,000$       400,000$        12,855$          

6 II08083005 Westmont-Ogden Ave at Pasquinelli Dr 230,000$            160,000$        15,709$          

7 II09082928 Kane County DOT-Kirk Rd at Douglas Rd 1,270,000$         1,016,000$     27,119$          56,000$           240,000$     720,000$      

8 II09082934 Kane County DOT-Main St at Nelson Lake Rd 2,120,000$         1,696,000$     28,275$          80,000$           496,000$     1,120,000$  

9 II10083010 Lake County DOT-Roberts Rd at River Rd 6,511,000$         5,209,000$     48,605$          247,000$         330,000$     102,000$      4,530,000$  

10 II12082953 Will County Department of Highways-Laraway Rd at Cedar Rd 4,092,000$         3,273,600$     67,728$          120,000$         720,000$      2,433,600$   

11 II10083011 Lake County DOT-Monaville Rd at Cedar Lake Rd 6,221,000$         4,977,000$     73,188$          236,000$         314,000$     102,000$      4,325,000$  

12 II08082925 Villa Park-Ardmore Ave at High Ridge Rd 798,000$            627,000$        126,582$        56,000$           12,000$       559,000$      

Revised Rank 139,620$        

13 II09082936 Kane County DOT-Mooseheart Rd at Lincoln Way 1,585,000$         1,268,000$     368,070$        64,000$           256,000$     948,000$      

14 II12082951 Will County Department of Highways-Laraway Rd at Center Rd 4,092,000$         3,273,600$     380,483$        

14

FY 2008 CMAQ Proposed Program
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